

Target Schedule 131(Sep-Dec 2017) as of 2016-09-02

Color Codes-----	Maintenance	New Target to SHC	SHC Available	Beam Off	Online Module	Conditioning	Shut Down/Mini Shut Down	Maint If Required	Stat Holiday	Development	Module Cool Down	
Date	BL2A Off	Target Hall Activities	SHC	TCS	ITE	ITW	NOTE	Exp.#	Facility	Target Station	Target	Source
Sep-06	Tuesday				TM4	TM2		Start-up		ITW	HpTa	TRILIS
Sep-07	Wednesday				TM4	TM2		Start-up		ITW	HpTa	TRILIS
Sep-08	Thursday				TM4	TM2		Yield / Test	Yield /GRIFFIN	ITW	HpTa	TRILIS
Sep-09	Friday				TM4	TM2		Test / Set up	GRIFFIN /NMR	ITW	HpTa	TRILIS
Sep-10	Saturday				TM4	TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-11	Sunday				TM4	TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-12	Monday				TM4	TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-13	Tuesday	Beam Development			TM4	TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-14	Wednesday				TM4	TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-15	Thursday				TM4	TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-16	Friday				TM4	TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-17	Saturday				TM4	TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-18	Sunday				TM4	TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-19	Monday				TM4	TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-20	Tuesday	Maint If Required	TM4 Move/ITE to SHC			TM2	LpSIC Target to SHC	Test	NMR	ITW	HpTa	TRILIS
Sep-21	Wednesday		TM4 Move/ SHC to TCS	TM4		TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-22	Thursday		Spent Target Move/SHC to Vault	TM4		TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-23	Friday			TM4		TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-24	Saturday			TM4		TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-25	Sunday			TM4		TM2		Test	NMR	ITW	HpTa	TRILIS
Sep-26	Monday			TM4		TM2		Test	N/A	ITW	HpTa	TRILIS
Sep-27	Tuesday	Mini Shut Down	TM4 Move/TCS to ITE		TM4	TM2						
Sep-28	Wednesday	Mini Shut Down			TM4	TM2						
Sep-29	Thursday	Mini Shut Down			TM4	TM2						
Sep-30	Friday	Mini Shut Down			TM4	TM2						
Oct-01	Saturday	Mini Shut Down			TM4	TM2						
Oct-02	Sunday	Mini Shut Down			TM4	TM2						
Oct-03	Monday	Mini Shut Down			TM4	TM2						
Oct-04	Tuesday	Mini Shut Down	Blocks Transfer / ITW to ITE		TM4	TM2						
Oct-05	Wednesday				TM4	TM2		Start-up	N/A	ITE	LpTa	IGLIS
Oct-06	Thursday				TM4	TM2		Start-up / Yield	Yield	ITE	LpTa	IGLIS
Oct-07	Friday				TM4	TM2		Set up / Yield	TIGRESS	ITE	LpTa	IGLIS
Oct-08	Saturday				TM4	TM2		\$1624	TIGRESS	ITE	LpTa	IGLIS
Oct-09	Sunday				TM4	TM2		\$1624	TIGRESS	ITE	LpTa	IGLIS
Oct-10	Monday	Thanksgiving			TM4	TM2		\$1624	TIGRESS	ITE	LpTa	IGLIS
Oct-11	Tuesday	Beam Development	TM2 Move / ITW to SHC		TM4	TM2	HpSIC Target to SHC	\$1624	TIGRESS	ITE	LpTa	IGLIS
Oct-12	Wednesday		TM2 Move / SHC to TCS	TM2	TM4	TM2		Set up / \$1601	GRIFFIN	ITE	LpTa	IGLIS
Oct-13	Thursday		Spent Target Move/SHC to Vault	TM2	TM4	TM2		\$1601	GRIFFIN	ITE	LpTa	IGLIS
Oct-14	Friday			TM2	TM4	TM2		\$1601	GRIFFIN	ITE	LpTa	IGLIS
Oct-15	Saturday			TM2	TM4	TM2		\$1601	GRIFFIN	ITE	LpTa	IGLIS
Oct-16	Sunday			TM2	TM4	TM2		\$1601	GRIFFIN	ITE	LpTa	IGLIS
Oct-17	Monday			TM4	TM2	TM2		\$1601	GRIFFIN	ITE	LpTa	IGLIS
Oct-18	Tuesday	Maint If Required	TM2 Move / TCS to ITW		TM4	TM2		\$1601	GRIFFIN	ITE	LpTa	IGLIS
Oct-19	Wednesday				TM4	TM2		Set up	TIGRESS	ITE	LpTa	IGLIS
Oct-20	Thursday				TM4	TM2		\$1480	TIGRESS	ITE	LpTa	IGLIS
Oct-21	Friday				TM4	TM2		\$1480	TIGRESS	ITE	LpTa	IGLIS
Oct-22	Saturday				TM4	TM2		\$1480	TIGRESS	ITE	LpTa	IGLIS
Oct-23	Sunday				TM4	TM2		\$1480	TIGRESS	ITE	LpTa	IGLIS
Oct-24	Monday				TM4	TM2		\$1480	TIGRESS	ITE	LpTa	IGLIS
Oct-25	Tuesday	Maintenance	Blocks Transfer / ITE to ITW		TM4	TM2		Start-up	N/A	ITW	HpSic	FEBIAD
Oct-26	Wednesday				TM4	TM2		Start-up	N/A	ITW	HpSic	FEBIAD
Oct-27	Thursday				TM4	TM2		Yield	Yield	ITW	HpSic	FEBIAD
Oct-28	Friday				TM4	TM2		Start-up / Yield	Yield	ITW	HpSic	FEBIAD
Oct-29	Saturday				TM4	TM2		Yield	Yield	ITW	HpSic	FEBIAD
Oct-30	Sunday				TM4	TM2		Yield	Yield	ITW	HpSic	FEBIAD
Oct-31	Monday				TM4	TM2		Yield / Set up	IRIS	ITW	HpSic	FEBIAD
Nov-01	Tuesday	Beam Development	TM4 Move / ITE to SHC		TM4	TM2	Hp Ta Target to SHC	Set up	IRIS	ITW	HpSic	FEBIAD
Nov-02	Wednesday		TM4 Move / SHC to TCS	TM4	TM2	TM2		\$1537	IRIS	ITW	HpSic	FEBIAD
Nov-03	Thursday		Spent Target Move/SHC to Vault	TM4	TM2	TM2		\$1537	IRIS	ITW	HpSic	FEBIAD
Nov-04	Friday			TM4	TM2	TM2		\$1537	IRIS	ITW	HpSic	FEBIAD
Nov-05	Saturday			TM4	TM2	TM2		\$1537	IRIS	ITW	HpSic	FEBIAD
Nov-06	Sunday			TM4	TM2	TM2		\$1537	IRIS	ITW	HpSic	FEBIAD
Nov-07	Monday			TM4	TM2	TM2		\$1537	IRIS	ITW	HpSic	FEBIAD
Nov-08	Tuesday	Maint If Required	TM4 Move/ TCS to ITE		TM4	TM2		\$1537	IRIS	ITW	HpSic	FEBIAD
Nov-09	Wednesday				TM4	TM2		\$1537	IRIS	ITW	HpSic	FEBIAD
Nov-10	Thursday				TM4	TM2		\$1537	IRIS	ITW	HpSic	FEBIAD
Nov-11	Friday	Remembrance Day			TM4	TM2		Yield	Yield	ITW	HpSic	FEBIAD
Nov-12	Saturday				TM4	TM2		Yield	Yield	ITW	HpSic	FEBIAD
Nov-13	Sunday				TM4	TM2		Yield	Yield	ITW	HpSic	FEBIAD
Nov-14	Monday				TM4	TM2		Test	N/A	ITW	HpSic	FEBIAD
Nov-15	Tuesday	Maintenance	Blocks Transfer / ITW to ITE		TM4	TM2				ITE	HpTa	TRILIS
Nov-16	Wednesday				TM4	TM2		Start-up	N/A	ITE	HpTa	TRILIS
Nov-17	Thursday				TM4	TM2		Start-up /Yield	Yield	ITE	HpTa	TRILIS
Nov-18	Friday				TM4	TM2		Yield	Yield	ITE	HpTa	TRILIS
Nov-19	Saturday				TM4	TM2		Yield	Yield	ITE	HpTa	TRILIS
Nov-20	Sunday				TM4	TM2		Yield	Yield	ITE	HpTa	TRILIS
Nov-21	Monday				TM4	TM2		Yield	Yield	ITE	HpTa	TRILIS
Nov-22	Tuesday	Beam Development	TM2 Move /ITW to SHC to TCS		TM4	TM2	LpUCx Target to SHC	Yield	Yield/OSAKA	ITE	HpTa	TRILIS
Nov-23	Wednesday		Spent Target /SHC to Vault	TM2	TM4	TM2		Set up / \$1183	OSAKA	ITE	HpTa	TRILIS
Nov-24	Thursday			TM2	TM4	TM2		\$1183	OSAKA	ITE	HpTa	TRILIS
Nov-25	Friday			TM2	TM4	TM2		\$1183	OSAKA	ITE	HpTa	TRILIS
Nov-26	Saturday			TM2	TM4	TM2		\$1183	OSAKA	ITE	HpTa	TRILIS
Nov-27	Sunday			TM2	TM4	TM2		\$1183	OSAKA	ITE	HpTa	TRILIS
Nov-28	Monday			TM2	TM4	TM2		\$1183 /set up	NMR	ITE	HpTa	TRILIS
Nov-29	Tuesday	Maint If Required	TM2 Move / TCS to ITW		TM4	TM2		Test	NMR	ITE	HpTa	TRILIS
Nov-30	Wednesday				TM4	TM2		Test	NMR	ITE	HpTa	TRILIS
Dec-01	Thursday				TM4	TM2		Test	NMR	ITE	HpTa	TRILIS
Dec-02	Friday				TM4	TM2		Test	NMR	ITE	HpTa	TRILIS
Dec-03	Saturday				TM4	TM2		Test	NMR	ITE	HpTa	TRILIS
Dec-04	Sunday				TM4	TM2		Test	N/A	ITE	HpTa	TRILIS
Dec-05	Monday				TM4	TM2		Start-up	N/A	ITE	HpTa	TRILIS
Dec-06	Tuesday	Maintenance	Blocks Transfer / ITE to ITW		TM4	TM2		Start-up	N/A	ITW	Lp UCx	TRILIS
Dec-07	Wednesday				TM4	TM2		Yield /Set up	Yield/Polarizer	ITW	Lp UCx	TRILIS
Dec-08	Thursday				TM4	TM2		\$1329	Polarizer	ITW	Lp UCx	TRILIS
Dec-09	Friday				TM4	TM2		\$1329	Polarizer	ITW	Lp UCx	TRILIS
Dec-10	Saturday				TM4	TM2		\$1329	Polarizer	ITW	Lp UCx	TRILIS
Dec-11	Sunday				TM4	TM2		\$1329	Polarizer	ITW	Lp UCx	TRILIS
Dec-12	Monday				TM4	TM2		Set up /L122	Implantation	ITW	Lp UCx	TRILIS
Dec-13	Tuesday	Beam Development			TM4	TM2		L122	Implantation	ITW	Lp UCx	TRILIS
Dec-14	Wednesday				TM4	TM2		L122	Implantation	ITW	Lp UCx	TRILIS
Dec-15	Thursday				TM4	TM2		Set up / M1424	NMR	ITW	Lp UCx	TRILIS
Dec-16	Friday				TM4	TM2		M1424	NMR	ITW	Lp UCx	TRILIS
Dec-17	Saturday				TM4	TM2		M1424	NMR	ITW	Lp UCx	TRILIS
Dec-18	Sunday				TM4	TM2		M1424	NMR	ITW	Lp UCx	TRILIS
Dec-19	Monday				TM4	TM2		M1424	NMR	ITW	Lp UCx	TRILIS
Dec-20	Tuesday	Maint If Required			TM4	TM2		Test	N/A	ITW	Lp UCx	TRILIS
Dec-21	Wednesday	Shut Down			TM4	TM2						
Dec-22	Thursday	Shut Down			TM4	TM2						
Dec-23	Friday	Shut Down			TM4	TM2						
Dec-24	Saturday	Shut Down			TM4	TM2						
Dec-25	Sunday	Shut Down			TM4	TM2						
Dec-26	Monday	Shut Down			TM4	TM2						
Dec-27	Tuesday	Shut Down			TM4	TM2						
Dec-28	Wednesday	Shut Down			TM4	TM2						
Dec-29	Thursday	Shut Down			TM4	TM2						
Dec-30	Friday	Shut Down			TM4	TM2						
Dec-31	Saturday	Shut Down			TM4	TM2						