



2017 Winter Shut down Target Hall Schedule

ID	Task Mode	Task Name	Duration	Start	Finish	Nov 1, '16	Nov 27, '16	Dec 4, '16	Dec 11, '16	Dec 18, '16	Dec 25, '16	Jan 1, '17	Jan 8, '17	Jan 15, '17	Jan 22, '17	Jan 29, '17	Feb 5, '17	Feb 12, '17	Feb 19, '17	Feb 26, '17	Mar 5, '17	Mar 12, '17	Mar 19, '17	Mar 26, '17	Apr 2, '17	Apr 9, '17	Apr 16, '17	Apr 23, '17	
23		ISAC Target Pit Module Move Ventilation	18 days	Tue 3/14/17	Thu 4/6/17																								

Anders Mjos, Rob Walker, Vacuum Group

Project: 2017 Winter Shut Down T Date: Mon 1/23/17

- Task
- Split
- Milestone
- Summary
- Project Summary
- External Tasks
- External Milestone
- Inactive Task
- Inactive Milestone
- Inactive Summary
- Manual Task
- Duration-only
- Manual Summary Rollup
- Manual Summary
- Start-only
- Finish-only
- Deadline
- Progress