

Color Codes-----		Maintenance	New Target to SHC	SHC Available	Beam Off	Online Module	Conditioning	Shut Down/Mini Shut Down	Maint If Required	Stat Holiday	Development	Module Cool Down	
Date		BL2A Off	Target Hall Activities	SHC	TCS	ITE	NOTE	Facility	Exp.#	Target Station	Target	Source	
Apr-14	Thursday	Winter Shut Down	Blocks Transfer / Storage to ITW			TM4	TM1						
Apr-15	Friday	Winter Shut Down				TM4	TM1						
Apr-16	Saturday	Winter Shut Down				TM4	TM1						
Apr-17	Sunday	Winter Shut Down				TM4	TM1						
Apr-18	Monday	Winter Shut Down				TM4	TM1						
Apr-19	Tuesday					TM4	TM1						
Apr-20	Wednesday					TM4	TM1	Yield	Start-up / Yield	ITW	Lp Ucx	TRILIS	
Apr-21	Thursday					TM4	TM1	Yield	S841	ITW	Lp Ucx	TRILIS	
Apr-22	Friday					TM4	TM1	Yield/TITAN	S841/ Set up	ITW	Lp Ucx	TRILIS	
Apr-23	Saturday					TM4	TM1	TITAN	S1578	ITW	Lp Ucx	TRILIS	
Apr-24	Sunday					TM4	TM1	TITAN	S1578	ITW	Lp Ucx	TRILIS	
Apr-25	Monday					TM4	TM1	TITAN	S1578	ITW	Lp Ucx	TRILIS	
Apr-26	Tuesday	Beam Development				TM4	TM1	Implantation	S841	ITW	Lp Ucx	TRILIS	
Apr-27	Wednesday					TM4	TM1	Implantation	S841/Set up	ITW	Lp Ucx	TRILIS	
Apr-28	Thursday					TM4	TM1	Implantation	L112	ITW	Lp Ucx	TRILIS	
Apr-29	Friday					TM4	TM1	Francium Trap	Set up/ S1218	ITW	Lp Ucx	TRILIS	
Apr-30	Saturday					TM4	TM1	Francium Trap	S1218	ITW	Lp Ucx	TRILIS	
May-01	Sunday					TM4	TM1	Implantation	L112	ITW	Lp Ucx	TRILIS	
May-02	Monday					TM4	TM1	Implantation	L112	ITW	Lp Ucx	TRILIS	
May-03	Tuesday	Maintenance				TM4	TM1		L112	ITW	Lp Ucx	TRILIS	
May-04	Wednesday					TM4	TM1	implantation	L112/Test	ITW	Lp Ucx	TRILIS	
May-05	Thursday					TM4	TM1	implantation	Test	ITW	Lp Ucx	TRILIS	
May-06	Friday		Blocks Transfer/ ITW to ITE			TM4	TM1	Beam off Morning	Start-up	ITE	LpTa	TRILIS	
May-07	Saturday					TM4	TM1	Yield	Start-up/Yield	ITE	LpTa	TRILIS	
May-08	Sunday					TM4	TM1	BNMR	Set up/ TBA	ITE	LpTa	TRILIS	
May-09	Monday					TM4	TM1	BNMR	TBA	ITE	LpTa	TRILIS	
May-10	Tuesday	Beam Development				TM4	TM1	BNMR	TBA	ITE	LpTa	TRILIS	
May-11	Wednesday					TM4	TM1	BNMR	TBA	ITE	LpTa	TRILIS	
May-12	Thursday					TM4	TM1	BNMR	TBA	ITE	LpTa	TRILIS	
May-13	Friday					TM4	TM1	BNMR	TBA	ITE	LpTa	TRILIS	
May-14	Saturday					TM4	TM1	Yield	S841	ITE	LpTa	TRILIS	
May-15	Sunday					TM4	TM1	Yield	S841	ITE	LpTa	TRILIS	
May-16	Monday					TM4	TM1	Yield	S841	ITE	LpTa	TRILIS	
May-17	Tuesday	Maint If Required	TM1 Move / ITW to SHC to Silo			TM4	TM1	Yield	S841	ITE	LpTa	TRILIS	
May-18	Wednesday		TM2 Move / Silo to SHC			TM4	TM1	HpTa Target to SHC	Yield	ITE	LpTa	TRILIS	
May-19	Thursday		TM2 Move/ SHC to TCS		TM2	TM4	TM1	Yield	S841	ITE	LpTa	TRILIS	
May-20	Friday		Spent Target /SHC to Vault		TM2	TM4	TM1	TIGRESS	Set up	ITE	LpTa	TRILIS	
May-21	Saturday				TM2	TM4	TM1	TIGRESS	S1545	ITE	LpTa	TRILIS	
May-22	Sunday				TM2	TM4	TM1	TIGRESS	S1545	ITE	LpTa	TRILIS	
May-23	Monday	Victoria Day			TM2	TM4	TM1	TIGRESS/BNMR	S1545/Set up	ITE	LpTa	TRILIS	
May-24	Tuesday				TM2	TM4	TM1	BNMR	TBA	ITE	LpTa	TRILIS	
May-25	Wednesday	Maintenance	TM2 Move/ TCS to ITW			TM4	TM2			ITE	LpTa	TRILIS	
May-26	Thursday					TM4	TM2	BNMR	TBA	ITE	LpTa	TRILIS	
May-27	Friday					TM4	TM2	BNMR	TBA	ITE	LpTa	TRILIS	
May-28	Saturday					TM4	TM2	BNMR	TBA/Test	ITE	LpTa	TRILIS	
May-29	Sunday					TM4	TM2	N/A	Test	ITE	LpTa	TRILIS	
May-30	Monday		Blocks Transfer/ ITE to ITW			TM4	TM2	Beam off Morning	N/A	Start-up	ITW	HpTa	TRILIS
May-31	Tuesday	Beam Development				TM4	TM2			Start-up	ITW	HpTa	TRILIS
Jun-01	Wednesday					TM4	TM2	Yield	Yield/S841	ITW	HpTa	TRILIS	
Jun-02	Thursday					TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-03	Friday					TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-04	Saturday					TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-05	Sunday					TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-06	Monday					TM4	TM2	BNMR	Set up/TBA	ITW	HpTa	TRILIS	
Jun-07	Tuesday	Maint If Required	TM4 MOVE/ITW to SHC/SHC to TCS		TM4	TM2	TM2	LpUCx Target to SHC	BNMR	ITW	HpTa	TRILIS	
Jun-08	Wednesday				TM4	TM2	TM2	BNMR	TBA	ITW	HpTa	TRILIS	
Jun-09	Thursday		Spent Target /SHC to Vault		TM4	TM2	TM2	BNMR	TBA	ITW	HpTa	TRILIS	
Jun-10	Friday				TM4	TM2	TM2	BNMR	TBA	ITW	HpTa	TRILIS	
Jun-11	Saturday				TM4	TM2	TM2	BNMR	TBA	ITW	HpTa	TRILIS	
Jun-12	Sunday				TM4	TM2	TM2	BNMR	TBA	ITW	HpTa	TRILIS	
Jun-13	Monday				TM4	TM2	TM2	BNMR	TBA	ITW	HpTa	TRILIS	
Jun-14	Tuesday	Maintenance	TM4 Move/ TCS to ITE			TM4	TM2			ITW	HpTa	TRILIS	
Jun-15	Wednesday	Maintenance-Morning Only				TM4	TM2	BNMR	TBA	ITW	HpTa	TRILIS	
Jun-16	Thursday					TM4	TM2	BNMR	TBA	ITW	HpTa	TRILIS	
Jun-17	Friday					TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-18	Saturday					TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-19	Sunday					TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-20	Monday					TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-21	Tuesday	Beam Development				TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-22	Wednesday					TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-23	Thursday					TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-24	Friday					TM4	TM2	Yield	S841	ITW	HpTa	TRILIS	
Jun-25	Saturday					TM4	TM2	N/A	Test	ITW	HpTa	TRILIS	
Jun-26	Sunday					TM4	TM2	N/A	Test	ITW	HpTa	TRILIS	
Jun-27	Monday		Blocks Transfer/ ITW to ITE			TM4	TM2	Beam off Morning		Start-up	ITE	Lp Ucx	IGLIS
Jun-28	Tuesday	Maint If Required				TM4	TM2	Yield	Start-up/Yield	ITE	Lp Ucx	IGLIS	
Jun-29	Wednesday					TM4	TM2	GRIFFIN	Setup/S1457	ITE	Lp Ucx	IGLIS	
Jun-30	Thursday					TM4	TM2	GRIFFIN	S1457	ITE	Lp Ucx	IGLIS	
Jul-01	Friday	Canada Day				TM4	TM2	TITAN	Set up/S1466	ITE	Lp Ucx	IGLIS	
Jul-02	Saturday					TM4	TM2	TITAN	S1466	ITE	Lp Ucx	IGLIS	
Jul-03	Sunday					TM4	TM2	TITAN	S1466	ITE	Lp Ucx	IGLIS	
Jul-04	Monday					TM4	TM2	TITAN	S1466	ITE	Lp Ucx	IGLIS	
Jul-05	Tuesday	Maintenance	TM2 Move / ITW to SHC			TM4	TM2	HpSIC Target to SHC	TITAN	ITE	Lp Ucx	IGLIS	
Jul-06	Wednesday		TM2 Move / SHC to TCS		TM2	TM4	TM2	Yield	S841	ITE	Lp Ucx	IGLIS	
Jul-07	Thursday		Spent Target /SHC to Vault		TM2	TM4	TM2	Yield/TITAN	S841/Set up	ITE	Lp Ucx	IGLIS	
Jul-08	Friday				TM2	TM4	TM2	TITAN	S1502	ITE	Lp Ucx	IGLIS	
Jul-09	Saturday				TM2	TM4	TM2	TITAN	S1502	ITE	Lp Ucx	IGLIS	
Jul-10	Sunday				TM2	TM4	TM2	TITAN	S1502	ITE	Lp Ucx	IGLIS	
Jul-11	Monday				TM2	TM4	TM2	TITAN	S1502	ITE	Lp Ucx	IGLIS	
Jul-12	Tuesday	Beam Development	TM2 Move / TCS to ITW			TM4	TM2	GRIFFIN	Set up	ITE	Lp Ucx	IGLIS	
Jul-13	Wednesday					TM4	TM2	GRIFFIN	S1519	ITE	Lp Ucx	IGLIS	
Jul-14	Thursday					TM4	TM2	GRIFFIN	S1519	ITE	Lp Ucx	IGLIS	
Jul-15	Friday					TM4	TM2	GRIFFIN	S1519	ITE	Lp Ucx	IGLIS	
Jul-16	Saturday					TM4	TM2	GRIFFIN	S1519	ITE	Lp Ucx	IGLIS	
Jul-17	Sunday					TM4	TM2	N/A	Test	ITE	Lp Ucx	IGLIS	
Jul-18	Monday		Blocks Transfer/ ITE to ITW			TM4	TM2	Beam off Morning	N/A	Start-up	ITW	HpSIC	TRILIS
Jul-19	Tuesday	Maint If Required				TM4	TM2	N/A	Start-up	ITW	HpSIC	TRILIS	
Jul-20	Wednesday					TM4	TM2	Yield/TIGRESS	Yield/Set up	ITW	HpSIC	TRILIS	
Jul-21	Thursday					TM4	TM2	TIGRESS	Set up/S1646	ITW	HpSIC	TRILIS	
Jul-22	Friday					TM4	TM2	TIGRESS	S1646	ITW	HpSIC	TRILIS	
Jul-23	Saturday					TM4	TM2	TIGRESS	S1646	ITW	HpSIC	TRILIS	
Jul-24	Sunday					TM4	TM2	TIGRESS	S1646	ITW	HpSIC	TRILIS	
Jul-25	Monday					TM4	TM2	TIGRESS	S1646	ITW	HpSIC	TRILIS	
Jul-26	Tuesday	Maintenance				TM4	TM2	TIGRESS	S1646	ITW	HpSIC	TRILIS	
Jul-27	Wednesday					TM4	TM2	Yield	Yield	ITW	HpSIC	TRILIS	
Jul-28	Thursday					TM4	TM2	Yield/TUDA I	Yield/Set up	ITW	HpSIC	TRILIS	
Jul-29	Friday					TM4	TM2	TUDA I	S1381	ITW	HpSIC	TRILIS	
Jul-30	Saturday					TM4	TM2	TUDA I	S1381	ITW	HpSIC	TRILIS	
Jul-31	Sunday					TM4	TM2	TUDA I	S1381	ITW	HpSIC	TRILIS	
Aug-01	Monday	BC Day				TM4	TM2	TUDA I	S1381	ITW	HpSIC	TRILIS	
Aug-02	Tuesday	Beam Development	TM4 Move / ITE to SHC			TM4	TM2	LpUCx Target to SHC	TUDA I	ITW	HpSIC	TRILIS	
Aug-03	Wednesday		TM4 move / SHC to TCS		TM4	TM2	TM2	TUDA I/Yield	S1381/Yield	ITW	HpSIC	TRILIS	
Aug-04	Thursday		Spent Target /SHC to Vault		TM4	TM2	TM2	IRIS	Set up	ITW	HpSIC	TRILIS	
Aug-05	Friday				TM4	TM2	TM2	IRIS	S1483	ITW	HpSIC	TRILIS	
Aug-06	Saturday				TM4	TM2	TM2	IRIS	S1483	ITW	HpSIC	TRILIS	
Aug-07	Sunday				TM4	TM2	TM2	IRIS	S1483	ITW	HpSIC	TRILIS	
Aug-08	Monday				TM4	TM2	TM2	IRIS	S1483	ITW	HpSIC	TRILIS	
Aug-09	Tuesday	Maint If Required	TM4 Move / TCS to ITE			TM4	TM2	IRIS	S1483	ITW	HpSIC	TRILIS	
Aug-10	Wednesday					TM4	TM2	IRIS	S1483	ITW	HpSIC	TRILIS	
Aug-11	Thursday					TM4	TM2	IRIS	S1483	ITW	HpSIC	TRILIS	
Aug-12	Friday					TM4	TM2	IRIS	S1483	ITW	HpSIC	TRILIS	
Aug-13	Saturday					TM4	TM2	IRIS	S1483/test	ITW	HpSIC	TRILIS	
Aug-14	Sunday					TM4	TM2	N/A	Test	ITW	HpSIC	TRILIS	
Aug-15	Monday		Blocks Transfer/ ITW to ITE			TM4	TM2	Beam off Morning	N/A	Start-up	ITE	Lp Ucx	TRILIS
Aug-16	Tuesday	Maintenance				TM4	TM2	N/A	Start-up	ITE	Lp Ucx	TRILIS	
Aug-17	Wednesday					TM4	TM2	Yield/implantation	Yield/L122	ITE	Lp Ucx	TRILIS	
Aug-18	Thursday					TM4	TM2	implantation/GRIFFIN	L122/Set up	ITE	Lp Ucx	TRILIS	
Aug-19	Friday					TM4	TM2	GRIFFIN	S1468	ITE	Lp Ucx	TRILIS	
Aug-20	Saturday					TM4	TM2	GRIFFIN	S1468	ITE	Lp Ucx	TRILIS	
Aug-21	Sunday					TM4	TM2	GRIFFIN/Francium Trap	S1468/Set up	ITE	Lp Ucx	TRILIS	
Aug-22	Monday					TM4	TM2	Francium Trap	S1218	ITE	Lp Ucx	TRILIS	
Aug-23	Tuesday	Beam Development				TM4	TM2	Francium Trap	S1218	ITE	Lp Ucx	TRILIS	
Aug-24	Wednesday					TM4	TM2	Francium Trap	S1218	ITE	Lp Ucx	TRILIS	
Aug-25	Thursday					TM4	TM2	Francium Trap/TRINAT	S1218/Set up	ITE	Lp Ucx	TRILIS	