

Target Schedule 130(APR-SEP 2016) as of 2016-03-15

Color Codes-----		Maintenance	New Target to SHC	SHC Available	Beam Off	Online Module	Conditioning	Shut Down/Mini Shut Down	Maint If Required	Stat Holiday	Development	Module Cool Down		
Date		BL2A Off	Target Hall Activities	SHC	TCS	ITE	NOTE	Facility	Exp.#	Target Station	Target	Source		
Apr-14	Thursday	Winter Shut Down	Blocks Transfer / Storage to ITW			TM4	TM1							
Apr-15	Friday	Winter Shut Down				TM4	TM1							
Apr-16	Saturday	Winter Shut Down				TM4	TM1							
Apr-17	Sunday	Winter Shut Down				TM4	TM1							
Apr-18	Monday	Winter Shut Down				TM4	TM1							
Apr-19	Tuesday					TM4	TM1							
Apr-20	Wednesday					TM4	TM1	Yield	Start-up / Yield	ITW	Lp Ucx	TRILIS		
Apr-21	Thursday					TM4	TM1	Yield	S841	ITW	Lp Ucx	TRILIS		
Apr-22	Friday					TM4	TM1	Yield/TITAN	S841/ Set up	ITW	Lp Ucx	TRILIS		
Apr-23	Saturday					TM4	TM1	TITAN	S1578	ITW	Lp Ucx	TRILIS		
Apr-24	Sunday					TM4	TM1	TITAN	S1578	ITW	Lp Ucx	TRILIS		
Apr-25	Monday					TM4	TM1	TITAN	S1578	ITW	Lp Ucx	TRILIS		
Apr-26	Tuesday	Beam Development				TM4	TM1	Implantation	S841	ITW	Lp Ucx	TRILIS		
Apr-27	Wednesday					TM4	TM1	Implantation	S841/Set up	ITW	Lp Ucx	TRILIS		
Apr-28	Thursday					TM4	TM1	Implantation	L112	ITW	Lp Ucx	TRILIS		
Apr-29	Friday					TM4	TM1	Francium Trap	Set up/ S1218	ITW	Lp Ucx	TRILIS		
Apr-30	Saturday					TM4	TM1	Francium Trap	S1218	ITW	Lp Ucx	TRILIS		
May-01	Sunday					TM4	TM1	Implantation	L112	ITW	Lp Ucx	TRILIS		
May-02	Monday					TM4	TM1	Implantation	L112	ITW	Lp Ucx	TRILIS		
May-03	Tuesday	Maintenance				TM4	TM1		L112	ITW	Lp Ucx	TRILIS		
May-04	Wednesday					TM4	TM1	implantation	L112/Test	ITW	Lp Ucx	TRILIS		
May-05	Thursday					TM4	TM1	implantation	Test	ITW	Lp Ucx	TRILIS		
May-06	Friday		Blocks Transfer/ ITW to ITE			TM4	TM1	Beam off Morning	Start-up	ITE	LpTa	TRILIS		
May-07	Saturday					TM4	TM1	Yield	Start-up/Yield	ITE	LpTa	TRILIS		
May-08	Sunday					TM4	TM1	BNMR	Set up/ TBA	ITE	LpTa	TRILIS		
May-09	Monday		TM2 Move/Silo to SHC			TM4	TM1	HpTa Target to SHC	TBA	ITE	LpTa	TRILIS		
May-10	Tuesday	Beam Development				TM4	TM1	BNMR	TBA	ITE	LpTa	TRILIS		
May-11	Wednesday					TM4	TM1	BNMR	TBA	ITE	LpTa	TRILIS		
May-12	Thursday					TM4	TM1	BNMR	TBA	ITE	LpTa	TRILIS		
May-13	Friday		TM2 Move/ SHC to TCS		TM2	TM4	TM1	BNMR	TBA	ITE	LpTa	TRILIS		
May-14	Saturday				TM2	TM4	TM1	Yield	S841	ITE	LpTa	TRILIS		
May-15	Sunday				TM2	TM4	TM1	Yield	S841	ITE	LpTa	TRILIS		
May-16	Monday				TM2	TM4	TM1	Yield	S841	ITE	LpTa	TRILIS		
May-17	Tuesday	Maint If Required	TM1 Move / ITW to SHC		TM2	TM4	TM1	Yield	S841	ITE	LpTa	TRILIS		
May-18	Wednesday		TM1 Move / SHC to Silo		TM2	TM4	TM1	Yield	S841	ITE	LpTa	TRILIS		
May-19	Thursday				TM2	TM4	TM1	Yield	S841	ITE	LpTa	TRILIS		
May-20	Friday				TM2	TM4	TM1	TIGRESS	Set up	ITE	LpTa	TRILIS		
May-21	Saturday				TM2	TM4	TM1	TIGRESS	S1545	ITE	LpTa	TRILIS		
May-22	Sunday				TM2	TM4	TM1	TIGRESS	S1545	ITE	LpTa	TRILIS		
May-23	Monday	Victoria Day			TM2	TM4	TM1	TIGRESS/BNMR	S1545/Set up	ITE	LpTa	TRILIS		
May-24	Tuesday				TM2	TM4	TM1	BNMR	TBA	ITE	LpTa	TRILIS		
May-25	Wednesday	Maintenance	TM2 Move/ TCS to ITW			TM4	TM2			ITE	LpTa	TRILIS		
May-26	Thursday					TM4	TM2	BNMR	TBA	ITE	LpTa	TRILIS		
May-27	Friday					TM4	TM2	BNMR	TBA	ITE	LpTa	TRILIS		
May-28	Saturday					TM4	TM2	BNMR	TBA/Test	ITE	LpTa	TRILIS		
May-29	Sunday					TM4	TM2	N/A	Test	ITE	LpTa	TRILIS		
May-30	Monday		Blocks Transfer/ ITE to ITW			TM4	TM2	Beam off Morning	N/A	Start-up	ITW	HpTa	TRILIS	
May-31	Tuesday	Beam Development				TM4	TM2			Start-up	ITW	HpTa	TRILIS	
Jun-01	Wednesday					TM4	TM2			Yield	Yield/S841	ITW	HpTa	TRILIS
Jun-02	Thursday					TM4	TM2			Yield	S841	ITW	HpTa	TRILIS
Jun-03	Friday		Spent Target Move/SHC to Vault			TM4	TM2			Yield	S841	ITW	HpTa	TRILIS
Jun-04	Saturday					TM4	TM2			Yield	S841	ITW	HpTa	TRILIS
Jun-05	Sunday					TM4	TM2			Yield	S841	ITW	HpTa	TRILIS
Jun-06	Monday					TM4	TM2			BNMR	Set up/TBA	ITW	HpTa	TRILIS
Jun-07	Tuesday	Maint If Required	TM4 Move/ITW to SHC/SHC to TCS		TM4	TM2	TM2	LpUCx Target to SHC	BNMR	TBA	ITW	HpTa	TRILIS	
Jun-08	Wednesday					TM4	TM2		BNMR	TBA	ITW	HpTa	TRILIS	
Jun-09	Thursday		Spent Target Move /SHC to Vault			TM4	TM2		BNMR	TBA	ITW	HpTa	TRILIS	
Jun-10	Friday					TM4	TM2		BNMR	TBA	ITW	HpTa	TRILIS	
Jun-11	Saturday					TM4	TM2		BNMR	TBA	ITW	HpTa	TRILIS	
Jun-12	Sunday					TM4	TM2		BNMR	TBA	ITW	HpTa	TRILIS	
Jun-13	Monday					TM4	TM2		BNMR	TBA	ITW	HpTa	TRILIS	
Jun-14	Tuesday	Maintenance	TM4 Move/ TCS to ITE			TM4	TM2			ITW	HpTa	TRILIS		
Jun-15	Wednesday	Maintenance-Morning Only				TM4	TM2		BNMR	TBA	ITW	HpTa	TRILIS	
Jun-16	Thursday					TM4	TM2		BNMR	TBA	ITW	HpTa	TRILIS	
Jun-17	Friday					TM4	TM2		Yield	S841	ITW	HpTa	TRILIS	
Jun-18	Saturday					TM4	TM2		Yield	S841	ITW	HpTa	TRILIS	
Jun-19	Sunday					TM4	TM2		Yield	S841	ITW	HpTa	TRILIS	
Jun-20	Monday					TM4	TM2		Yield	S841	ITW	HpTa	TRILIS	
Jun-21	Tuesday	Beam Development				TM4	TM2		Yield	S841	ITW	HpTa	TRILIS	
Jun-22	Wednesday					TM4	TM2		Yield	S841	ITW	HpTa	TRILIS	
Jun-23	Thursday					TM4	TM2		Yield	S841	ITW	HpTa	TRILIS	
Jun-24	Friday					TM4	TM2		Yield	S841	ITW	HpTa	TRILIS	
Jun-25	Saturday					TM4	TM2		N/A	Test	ITW	HpTa	TRILIS	
Jun-26	Sunday					TM4	TM2		N/A	Test	ITW	HpTa	TRILIS	
Jun-27	Monday		Blocks Transfer/ ITW to ITE			TM4	TM2	Beam off Morning		Start-up	ITE	Lp Ucx	IGLIS	
Jun-28	Tuesday	Maint If Required				TM4	TM2		Yield	Start-up/Yield	ITE	Lp Ucx	IGLIS	
Jun-29	Wednesday					TM4	TM2		GRIFFIN	Setup/S1457	ITE	Lp Ucx	IGLIS	
Jun-30	Thursday					TM4	TM2		GRIFFIN	S1457	ITE	Lp Ucx	IGLIS	
Jul-01	Friday	Canada Day				TM4	TM2		TITAN	Set up/S1466	ITE	Lp Ucx	IGLIS	
Jul-02	Saturday					TM4	TM2		TITAN	S1466	ITE	Lp Ucx	IGLIS	
Jul-03	Sunday					TM4	TM2		TITAN	S1466	ITE	Lp Ucx	IGLIS	
Jul-04	Monday					TM4	TM2		TITAN	S1466	ITE	Lp Ucx	IGLIS	
Jul-05	Tuesday	Maintenance	TM2 Move / ITW to SHC			TM4	TM2	HpSic Target to SHC	TITAN	S1466	ITE	Lp Ucx	IGLIS	
Jul-06	Wednesday		TM2 Move / SHC to TCS		TM2	TM4	TM2		Yield	S841	ITE	Lp Ucx	IGLIS	
Jul-07	Thursday		Spent Target /SHC to Vault			TM4	TM2		Yield/TITAN	S841/Set up	ITE	Lp Ucx	IGLIS	
Jul-08	Friday					TM4	TM2		TITAN	S1502	ITE	Lp Ucx	IGLIS	
Jul-09	Saturday					TM4	TM2		TITAN	S1502	ITE	Lp Ucx	IGLIS	
Jul-10	Sunday					TM4	TM2		TITAN	S1502	ITE	Lp Ucx	IGLIS	
Jul-11	Monday					TM4	TM2		TITAN	S1502	ITE	Lp Ucx	IGLIS	
Jul-12	Tuesday	Beam Development	TM2 Move / TCS to ITW			TM4	TM2		GRIFFIN	Set up	ITE	Lp Ucx	IGLIS	
Jul-13	Wednesday					TM4	TM2		GRIFFIN	S1519	ITE	Lp Ucx	IGLIS	
Jul-14	Thursday					TM4	TM2		GRIFFIN	S1519	ITE	Lp Ucx	IGLIS	
Jul-15	Friday					TM4	TM2		GRIFFIN	S1519	ITE	Lp Ucx	IGLIS	
Jul-16	Saturday					TM4	TM2		GRIFFIN	S1519	ITE	Lp Ucx	IGLIS	
Jul-17	Sunday					TM4	TM2		N/A	Test	ITE	Lp Ucx	IGLIS	
Jul-18	Monday		Blocks Transfer/ ITE to ITW			TM4	TM2	Beam off Morning	N/A	Start-up	ITW	HpSic	TRILIS	
Jul-19	Tuesday	Maint If Required				TM4	TM2		N/A	Start-up	ITW	HpSic	TRILIS	
Jul-20	Wednesday					TM4	TM2		Yield/TIGRESS	Yield/Set up	ITW	HpSic	TRILIS	
Jul-21	Thursday					TM4	TM2		TIGRESS	Set up/S1646	ITW	HpSic	TRILIS	
Jul-22	Friday					TM4	TM2		TIGRESS	S1646	ITW	HpSic	TRILIS	
Jul-23	Saturday					TM4	TM2		TIGRESS	S1646	ITW	HpSic	TRILIS	
Jul-24	Sunday					TM4	TM2		TIGRESS	S1646	ITW	HpSic	TRILIS	
Jul-25	Monday					TM4	TM2		TIGRESS	S1646	ITW	HpSic	TRILIS	
Jul-26	Tuesday	Maintenance				TM4	TM2		TIGRESS	S1646	ITW	HpSic	TRILIS	
Jul-27	Wednesday					TM4	TM2		Yield	Yield	ITW	HpSic	TRILIS	
Jul-28	Thursday					TM4	TM2		Yield/TUDA I	Yield/Set up	ITW	HpSic	TRILIS	
Jul-29	Friday					TM4	TM2		TUDA I	S1381	ITW	HpSic	TRILIS	
Jul-30	Saturday					TM4	TM2		TUDA I	S1381	ITW	HpSic	TRILIS	
Jul-31	Sunday					TM4	TM2		TUDA I	S1381	ITW	HpSic	TRILIS	
Aug-01	Monday	BC Day				TM4	TM2		TUDA I	S1381	ITW	HpSic	TRILIS	
Aug-02	Tuesday	Beam Development	TM4 Move / ITE to SHC to TCS			TM4	TM2	LpUCx Target to SHC	TUDA I	S1381	ITW	HpSic	TRILIS	
Aug-03	Wednesday					TM4	TM2		TUDA I/Yield	S1381/Yield	ITW	HpSic	TRILIS	
Aug-04	Thursday		Spent Target /SHC to Vault			TM4	TM2		IRIS	Set up	ITW	HpSic	TRILIS	
Aug-05	Friday					TM4	TM2		IRIS	S1483	ITW	HpSic	TRILIS	
Aug-06	Saturday					TM4	TM2		IRIS	S1483	ITW	HpSic	TRILIS	
Aug-07	Sunday					TM4	TM2		IRIS	S1483	ITW	HpSic	TRILIS	
Aug-08	Monday					TM4	TM2		IRIS	S1483	ITW	HpSic	TRILIS	
Aug-09	Tuesday	Maint If Required	TM4 Move / TCS to ITE			TM4	TM2		IRIS	S1483	ITW	HpSic	TRILIS	
Aug-10	Wednesday					TM4	TM2		IRIS	S1483	ITW	HpSic	TRILIS	
Aug-11	Thursday					TM4	TM2		IRIS	S1483	ITW	HpSic	TRILIS	
Aug-12	Friday					TM4	TM2		IRIS	S1483	ITW	HpSic	TRILIS	
Aug-13	Saturday					TM4	TM2		IRIS	S1483/test	ITW	HpSic	TRILIS	
Aug-14	Sunday					TM4	TM2		N/A	Test	ITW	HpSic	TRILIS	
Aug-15	Monday		Blocks Transfer/ ITW to ITE			TM4	TM2	Beam off Morning	N/A	Start-up	ITE	Lp Ucx	TRILIS	
Aug-16	Tuesday	Maintenance				TM4	TM2		N/A	Start-up	ITE	Lp Ucx	TRILIS	
Aug-17	Wednesday					TM4	TM2		Yield/implantation	Yield/L122	ITE	Lp Ucx	TRILIS	
Aug-18	Thursday					TM4	TM2		implantation/GRIFFIN	L122/Set up	ITE	Lp Ucx	TRILIS	
Aug-19	Friday					TM4	TM2		GRIFFIN	S1468	ITE	Lp Ucx	TRILIS	
Aug-20	Saturday					TM4	TM2		GRIFFIN	S1468	ITE	Lp Ucx	TRILIS	
Aug-21	Sunday					TM4	TM2		GRIFFIN/Francium Trap	S1468/Set up	ITE	Lp Ucx	TRILIS	
Aug-22	Monday					TM4								

Sep-15	Thursday				TM4	TM2	ITW	HpTa	TRILIS
Sep-16	Friday				TM4	TM2	ITW	HpTa	TRILIS
Sep-17	Saturday				TM4	TM2	ITW	HpTa	TRILIS
Sep-18	Sunday				TM4	TM2	ITW	HpTa	TRILIS
Sep-19	Monday				TM4	TM2	ITW	HpTa	TRILIS
Sep-20	Tuesday	Maintenance	TM4 Move / ITE to SHC			TM2	ITW	HpTa	TRILIS
Sep-21	Wednesday		TM4 Move / SHC to TCS		TM4	TM2	ITW	HpTa	TRILIS
Sep-22	Thursday		Spent Target /SHC to Vault		TM4	TM2	ITW	HpTa	TRILIS
Sep-23	Friday				TM4	TM2	ITW	HpTa	TRILIS
Sep-24	Saturday				TM4	TM2	ITW	HpTa	TRILIS
Sep-25	Sunday				TM4	TM2	ITW	HpTa	TRILIS
Sep-26	Monday				TM4	TM2	ITW	HpTa	TRILIS
Sep-27	Tuesday	Mini-Shut Down	TM4 Move / TCS to ITE		TM4	TM2	ITW	HpTa	TRILIS
Sep-28	Wednesday	Mini-Shut Down			TM4	TM2	ITW	HpTa	TRILIS
Sep-29	Thursday	Mini-Shut Down			TM4	TM2	ITW	HpTa	TRILIS
Sep-30	Friday	Mini-Shut Down			TM4	TM2	ITW	HpTa	TRILIS
Oct-01	Saturday	Mini-Shut Down			TM4	TM2	ITW	HpTa	TRILIS
Oct-02	Sunday	Mini-Shut Down			TM4	TM2	ITW	HpTa	TRILIS
Oct-03	Monday	Mini-Shut Down			TM4	TM2	ITW	HpTa	TRILIS
Oct-04	Tuesday	Mini-Shut Down	Blocks Transfer/ ITW to ITE		TM4	TM2	ITW	HpTa	TRILIS